
Via Electronic Mail 

August 15, 2018 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de maximis, inc. 
450 Montbrook Lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
July 2018 Monthly Progress Report #051 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedia l Investigation/Feas ibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the July 2018 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 

;;;;:;~)k-
Bennie L. Underwood . V 
Project Coordinator f 
BLU/MHS/jr 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTlil. Y PROGRESS REPORT - #051 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: July 2018 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In a submittal dated July 6, 2018, the Gary Development Landfill Site Group (Respondents) 
provided the United States Environmental Protection Agency ("EPA" or "Agency") and the 
Indiana Department of Environmental Management (IDEM) with an electronic copy of the 
revised Remedial Investigation (RI) report. Hard copies of the RI report were subsequently 
provided. 

• In a letter dated July 9, 2018, the Respondents confirmed their intent to perform a groundwater 
monitoring event focused specifically on select Per- and Polyfluoroalkyl Substances (PF AS) 
compounds, and that the Respondents had selected TestAmerica, Inc. (TestArnerica) to perform 
the analytical testing utilizing EPA Method 537M. This letter was in response to EPA's June 20, 
2018 request that the Respondents consider sampling groundwater for PF AS. In subsequent 
correspondence, dated July 9, 2018, the Agency reiterated that prior to following EPA Method 
537M, TestAmerica's standard operating procedures (SOPs) must be provided for EPA's review. 
In response, the Respondents provided to EPA, via email on July 12, 2018, the requested SOPs 
from TestAmerica's Sacramento, California lab. This correspondence also documented EPA's 
direction to put a hold on preparing the Quality Assurance Project Plan (QAPP) Amendment and 
related materials until EPA determines, and notifies the Respondents, that TestAmerica meets 
quality assurance (QA) requirements for this activity. In correspondence dated July 20, 2018, 
EPA provided the Respondents with a listing of requests to be followed when utilizing 
TestAmerica and EPA Method 537M. This letter also indicated that if the requests identified by 
EPA were acceptable to the Respondents, then the QAPP Amendment should be submitted to 
EPA within thirty (30) days. In conclusion, the Respondents provided the EPA with a letter on 
July 27, 2018, in which the Respondents confirmed their intent to retain TestAmerica for this 
work and that the labs activities will meet the requests set out in EPA's July 20 letter. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 
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CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/DELIVERABLES 

• Receive EPA approval of the revised RI report, dated July 5, 20 I 8, and initiate work on the 
feasibility study. 

• Prepare and, no later than August 20, 2018, submit for EPA approval a QAPP Addendum, 
including an amendment to the field sampling plan for PF AS sampling. 

• Upon EPA approval of the QAPP Addendum, schedule the PFAS sampling field event. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• As noted above, in a letter dated June 20, 2018 EPA requested that the Respondents consider 
sampling groundwater for PF AS. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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